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Minutes: DSS-13 Weekly Meeting on 01-26-09

DSS-13 Science/Engineering Activities: 
DSS-13/GAVRT: J. Laflang performed GAVRT antenna control software interface testing on
1/23/09. This test will continue in the following week.  
DSS-13/Cameras: The camera can be controlled from DSS-13 control room. However Ryan
Dorcey reports that he cannot control the North camera from the web, debugging work continues.
 
DSS13/SPC10 Camera Demonstration: We can see the real time pictures of the antenna and
weather data. We are working on the camera control problem.
 
DSS-13 IF to ACME: The Fiber Optic cable termination work should be completed this week.
DSS-13 staff and Jim Harris are working to fix the F.O. connector interface problem. We continue to
work with GDSCC authority to set up a date for temporary connection of the cable and hardware.
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